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MU ITC Grant Status Report – KCOU 
Project Summary 
KCOU is in the completion stages of the relocation of KCOU’s facilities to the MU 
Student Center. All equipment purchases for the new studio are complete and process 
on the construction of the new studio is about ninety percent complete, to be 
completed by the end of the summer. The carpet, furniture and casework in the studio 
have been installed, as has the majority of the on-air equipment.  At this point, we can 
play music in the studio and are a few steps from taking the studio feed live on air. The 
FCC requires the station to have an Emergency Alert System (EAS) to be fully 
operational.  The EAS system is being installed on June 22
nd
.  In the meantime, KCOU 
continues to broadcast out of Lower Pershing. All staff members are excitedly waiting 
the completion of the project.  We anticipate full installation of all furniture and 
equipment and relocation of the KCOU studio, library and office materials by July 31, 
2011.  
Invitation to Review 
KCOU’s new studio space is open for tour and evaluation at this point. Please contact 
Erin Gregory—KCOU General Manager—to schedule a time that will work for the 
Committee at your convenience. 
Itemization of Costs 
Please see the attached spreadsheet for an itemized list of items purchased for the new 
studio and corresponding cost.  
